COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2017

ESTI MATE SUMVARY 13: 49: 16
CONTI D C20856 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20856- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI VE ALLOW 58 WORK DAYS
US24 EL PASO ELBERT CL EAST PA PERCENT TI ME: 37.93 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO STA0243- 087
US24 EL PASO ELBERT CL EAST PA
NAVE OF RQAD:
PRQJECT COUNTI ES: ELBERT
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 08/ 20/ 2017 DATE TI ME STARTED 06/10/2017
1103 OLD TOME LANE STE 201A DATE LET 03/ 23/ 2017 DATE WORK BEGAN 06/ 10/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 06/ 10/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,119, 179.50 PARTI Cl PATI NG $ 2,805, 518.79 $ 2,507, 461. 89
AWARD PRQIECT AMT: $  4,673,587. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 54.80% TOTAL EARNI NGS 2,805, 518. 79 2,507, 461. 89
FUNDS AVAI LABLE: $  2,313,660.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,805, 518. 79 2,507, 461. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE -70,103.81 -63,086. 11
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,735,414.98 2,444,375.78
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,735,414.98 2,444,375.78
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,444, 375.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20856- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13: 49: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00002 Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0010 202-00090 *Renoval of Delineator 168. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 6. 000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 7,718. 000 3, 796. 000
SY 3,922. 000 21,571.00
5. 50000 7,718. 000 42, 449. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 491. 000 12, 491. 000
SY 0. 000 0. 00
3. 00000 12, 491. 000 37,473.00
0030 203-00050 Unsui tabl e Materi al 663. 000 663. 000
CcY 0. 000 0. 00
28. 00000 663. 000 18, 564. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 2, 992. 000 0. 000
cY 666. 000 17, 715. 60
26. 60000 666. 000 17, 715. 60
0036 208-00002 Erosion Log Type 1 (12 In) CO#4 MR Line 1 580. 000 462. 000
LF 84. 000 520. 80
6. 20000 546. 000 3,385. 20
0040 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20856- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13: 49: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00106 Sweepi ng (Sedi nent Renoval ) 144. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0060 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 210-04010 Adj ust Manhol e 8. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 150 0. 000
ACRE 0. 000 0. 00
20, 500. 00000 0. 000 0. 00
0080 216-00101 *Soi | Retention Bl anket (Straw Coconut) 730. 000 0. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
3. 70000 0. 000 0. 00
0085 304- 06007 Aggregate Base Course (Cl ass 6) 2, 500. 000 903. 000
cY 861. 000 55, 965. 00
65. 00000 1, 764. 000 114, 660. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 39. 020 0. 000
TON 39. 020 5, 853. 00
150. 00000 39. 020 5, 853. 00
0095 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 24, 756. 000 0. 000
TON 23,546. 070 1, 695, 317. 04
72. 00000 23,546. 070 1, 695, 317. 04
0100 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 20, 068. 000 0. 000
TON 4, 450. 590 402, 110. 81
90. 35000 4, 450. 590 402, 110. 81
0105 411-10255  Enulsified Asphalt (Sl ow Setting) 13, 000. 000 0. 000
GAL 9, 380. 000 8,911. 00

0. 95000 9, 380. 000 8,911. 00



CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20856- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13: 49: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0106 506-01020 Geogrid Reinforce CO#5 MCR Line 2 3, 725. 000 0. 000
5% 3, 725. 000 9, 312.50
2.50000 3, 725. 000 9, 312.50
0110 601-01000 Concrete Cass B 0. 300 0. 000
(& 0. 000 0. 00
8, 800. 00000 0. 000 0. 00
0115 603-10120 12 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0120 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0125 608-00010 Concrete Curb Ranp 16. 000 0. 000
Sy 0. 000 0. 00
600. 00000 0. 000 0. 00
0130 608-00015 Det ect abl e Vr ni ngs 42. 000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0. 00
0135 612-00003 *Del i neator (Type I11) 46. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0140 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 122. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 625- 00000 *Construction Surveying 1. 000 0. 650
LS 0. 000 0. 00
28, 000. 00000 0. 650 18, 200. 00
0150 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 750 192, 400. 50
256, 534. 00000 1. 000 256, 534. 00
0155 626-01104 Public Information Services (Tier 1V) 1. 000 0. 200
LS 0. 300 1, 500. 00

5, 000. 00000 0. 500 2,500. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20856- BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13:49:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 627-00008 *Modi fi ed Epoxy Pavenent Marking 395. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0165 627-00013 *Paverent Marking Paint (H gh Build) 1, 763. 000 42.000
GAL 1, 199. 000 47, 960. 00
40. 00000 1, 241. 000 49, 640. 00
0170 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 130. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0175 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 786. 000 45. 000
Li ne
) SF 22.000 231.00
10. 50000 67. 000 703. 50
0180 630-00000  *Fl aggi ng 2, 025. 000 374.500
HOUR 1, 130. 250 35, 037.75
31. 00000 1, 504. 750 46, 647. 25
0185 630- 00007 *Traffic Control |nspection 30. 000 6. 000
DAY 13. 000 4,030. 00
310. 00000 19. 000 5, 890. 00
0190 630-00012 *Traffic Control Managenent 60. 000 5. 000
DAY 18. 000 15, 660. 00
870. 00000 23. 000 20, 010. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 475. 00000 1. 000 1, 475. 00
0200 630-80338 *Barricade (Type 3 MD) (Tenporary) 12. 000 6. 000
EACH 0. 000 0. 00
415. 00000 6. 000 2,490. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 18. 500
EACH 0. 000 0. 00
67. 00000 18. 500 1, 239. 50
0210 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 36. 000
EACH 3. 000 216. 00
72. 00000 39. 000 2,808. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20856- BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13:49:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630- 80343 *Construction Traffic Sign (Panel Size O 28. 000 14. 000
EACH 0. 000 0. 00
83. 00000 14. 000 1, 162. 00
0220 630-80344 *Construction Traffic Sign (Special) 172. 000 86. 000
SF 0. 000 0. 00
23. 00000 86. 000 1,978. 00
0225 630- 80350 *Vertical Panel 50. 000 19. 500
EACH 0. 000 0. 00
15. 00000 19. 500 292.50
0230 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 43. 500
EACH 0. 000 0. 00
15. 50000 43. 500 674. 25
0240 630-80380 *Traffic Cone 400. 000 47. 500
EACH 0. 000 0. 00
10. 50000 47. 500 498. 75
0245 630- 80520 *Mbbi | e Pavenment Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0246 630-86810 *Traffic Signal (Tenporary) / CO#3 2.000 1. 000
EACH 0. 000 0. 00
4,075. 00000 1. 000 4,075. 00
0250 700- 70010 F/ A M nor Contract Revisions 139, 710. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20856- BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0002 13:49:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 700-70018 F/ A Roadway Snoot hness | ncentive 138, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 000. 000 0. 000
FA -6, 850.110 -6,850.11
1. 00000 -6, 850.110 -6,850.11
0275 700- 70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70025 F/' A Quality Incentive Paynent 143, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,084,179.50% 2,507,461.89% 2,770,518.79
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0305 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMI  $ 35, 000. 00 $ 0.00% 35, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,119,179.50$% 2,507,461.89$ 2,805,518.79



